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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

W56HZV-05-G-0005, Order 0005

Modification 14

1.  The purpose of this Modification 14 to Order 0005 on Basic Ordering Agreement W56HZV-05-G-0005 is as follows:

    a.  To change/correct the delivery locations for CLINs 0001AA (ELIN B001), 0006AA (ELIN B006) and 0009AA (ELIN B009) as noted below.

 Section F is revised to reflect this change.

DATE         CLIN/ELIN      Previous QTY     New QTY          Previous Location              New Location____         _________      ____________     _______          _________________              ____________

31 Dec 2006  0001AA/B001    29               Unchanged        8 - FT Stewart; 9 - ID NG;     12* - FT Hood; 1 - FT Stewart

                                                              11* - FT Hood; 1* - FT Stewart 14 - FT Riley; 2 - BAE Santa

                                                                                             Clara

31 May 2007  0006AA/B006    24               Unchanged        3 - FT Riley; 1 - APG;         3 - FT Riley; 1 - APG;

                                                              15 - FT Bragg; 5 - FT Hood     15 - FT Bragg; 5 - FT Carson

                                                              (final destination FT Carson)

30 Jun 2007  0009AA/B009    20               Unchanged        2 - APG; 1 - YPG;              1 - APG; 2 - YPG;

                                                              17 - FT Bragg                  17 - FT Bragg

31 Jul 2007  0009AA/B009    20               Unchanged        6 - FT Bragg; 14 - FT Hood     6 - FT Bragg; 14 - FT Carson

                                                              (final destination FT Carson)

* ODS vehicles with Strap Kits

     b.  To correct a typographical error on Section J, Exhibit B.   The 29 M2A2 ODS vehicles under CLIN 0001AA (ELIN B001) that were

delivered on 30 September 2006 were erroneously listed as requiring strap kits, which is contrary to the information provided in Section

F of this order.  Exhibit B is corrected by removing the asterisk denoting that these vehicles require strap kits.

     c. To provide disposition instructions for radio and computer components coming off of some of the RESET vehicles.   These

instructions are added to Attachment 10, Standard GFM Dispostion Instructions.

2.  The Contractor hereby remises, releases and discharges the Government from all civil liabilities, obligations,claims,appeals, and

demands which are based on the incorporation of the above referenced changes into the contract, whether administrative or judicial,legal

or equitable, or direct or indirect.

3.  There is no change to the total contract amount as a result of this modification.

4.  All terms and conditions not addressed by this modification remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0017 ***
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PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

F.1 - FY06 RESET DELIVERY SCHEDULE

CLIN        Quantity        Configuration         Location             DD250 Date____        ________        _____________         ________             __________

      0001AA         1             M2A2 ODS             Ft. Stewart, GA      31 Jul 06

      0001AA        27             M2A2 ODS             Ft. Stewart, GA      31 Aug 06

      0001AA        18             M2A2 ODS             Ft. Stewart, GA      31 Aug 06*

      0001AA        29             M2A2 ODS             Ft. Stewart, GA      30 Sep 06

      0001AA        21             M2A2 ODS             Ft. Stewart, GA      31 Oct 06

      0001AA        18             M2A2 ODS             Ft. Stewart, GA      31 Oct 06*

      0001AA        40             M2A2 ODS             Ft. Stewart, GA      30 Nov 06

      0001AA         3             M2A2 ODS             Ft. Stewart, GA      30 Nov 06*

      0001AA         1             M2A2 ODS             Ft. Hood, TX         30 Nov 06*

      0001AA         1             M2A2 ODS             Ft. Stewart, GA      31 Dec 06

      0001AA         2             M2A2 ODS             BAE Santa Clara      31 Dec 06

      0001AA        12             M2A2 ODS             Ft. Hood, TX         31 Dec 06*

      0001AA        14             M2A2 ODS             Ft Riley, KS         31 Dec 06

      0001AA        29             M2A2 ODS             Ft Riley, KS         28 Feb 07

      0001AA        22             M2A2 ODS             Ft Riley, KS         31 Mar 07

      0001AA        24             M2A2 ODS             Ft Riley, KS         30 Apr 07

TOTAL CLIN 0001AA: 262

* ODS Vehicles with Strap Kit

      0002AA        29             M3A2 ODS             Ft. Stewart, GA      30 Sep 06

      0002AA        10             M3A2 ODS             Ft. Stewart, GA      31 Oct 06

      0002AA         2             M2A2 ODS             BAE Santa Clara      31 Aug 07#

      0002AA        10             M2A2 ODS             Ft Bragg, NC         31 Aug 07#

      0002AA         4             M2A2 ODS             Ft Bragg, NC         31 Dec 07#

TOTAL CLIN 0002AA:  55

      0003AA        11             M7 BFIST             Ft. Stewart, GA      30 Sep 06

      0003AA        11             M7 BFIST             Ft. Stewart, GA      31 Oct 06

      0003AA         9             M7 BFIST             Ft. Stewart, GA      30 Nov 06

      0003AA         5             M7 BFIST             Ft Riley, KS         30 Apr 07

      0003AA         5             M7 BFIST             Ft Riley, KS         31 May 07

      0003AA         1             M7 BFIST             Ft Riley, KS         30 Jun 07

      0003AA         2             M7 BFIST             Ft Bragg, NC         30 Jun 07

TOTAL CLIN 0003AA:  44

      0006AA        11             M2A2 ODS             Ft Riley, KS         30 Apr 07

      0006AA         3             M2A2 ODS             Ft Riley, KS         31 May 07

      0006AA         5             M2A2 ODS             Ft Carson, CO        31 May 07

      0006AA         1             M2A2 ODS             APG                  31 May 07

      0006AA        15             M2A2 ODS             Ft Bragg, NC         31 May 07

      0006AA         9             M2A2 ODS             Ft Bragg, NC         30 Jun 07

TOTAL CLIN 0006AA:  44

      0009AA         1             M2A2 ODS             APG                  30 Jun 07

      0009AA         2             M2A2 ODS             YPG                  30 Jun 07

      0009AA        17             M2A2 ODS             Ft Bragg, NC         30 Jun 07

      0009AA         6             M2A2 ODS             Ft Bragg, NC         31 Jul 07

      0009AA        14             M2A2 ODS             Ft Carson, CO        31 Jul 07

      0009AA         2             M2A2 ODS             Ft Bragg, NC         31 Aug 07

      0009AA         1             M2A2 ODS             BAE Santa Clara      31 Aug 07

TOTAL CLIN 0009AA:  43
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*Vehicles with ODS Strap Kit

# Modification 11 changed these 16 vehicles from M3A2 ODS vehicles to M2A2 ODS vehicles

F.2  VEHICLE FIELDINGS - DD250

F.2.1 FY06 RESET vehicles have been negotiated to be fielded in accordance with the schedule included in paragraph F.1, FY06 RESET

Delivery Schedule.  In the event that these dates are changed through Government direction, and in the absence of any other agreements,

the Government will notify BAE Systems where to present completed vehicles to the Government for Acceptance (DD250) IAW with the

originally planned dates reflected in paragraph F.1 at the time of the directed change.  Requests for exception to this location or date

should be accomplished within 30 days of being notified of the changed fielding dates and acceptance location. In the absence of a

directed acceptance location, vehicle acceptance shall occur at the site originally intended for DD250 on the originally planned date

specified in paragraph F.1. If this is not the date of hand-off to the receiving unit then deprocessing will not occur until the

receiving unit is ready to accept the vehicles.  If deprocessing is not to be accomplished at the time of DD250, a $15,000 withhold is

applied until deprocessing is completed. In any case, the Contractor shall ensure vehicle is in the same operational readiness status as

when DD250 occurred, with no identified deficiencies, and meet all performance requirements upon deprocessing and hand-off to the

receiving units.  The contractor will bill withholds on a "by-vehicle" incremental basis in a manner mutually acceptable to both parties

(e.g. "Blue Cards") once deprocessing has been completed.

F.3  F.O.B. POINTS

F.3.1  The F.O.B. point for all items/services procured under this Order is Destination, unless specifically stated otherwise.

                                               *** END OF NARRATIVE F0001 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit B          RESET CLIN STRUCTURE                                           14-MAR-2006

Attachment 0010    STANDARD GFM DISPOSITION INSTRUCTIONS                          17-FEB-2006
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Exhibit B

RESET CLIN STRUCTURE

ELIN        CLIN        Description          Qty       Delivery Date         Unit Price____        ____        ___________          ___       _____________         __________

B001        0001AA      M2A2 ODS              1        31 Jul 06             $616,351.60

                                             27        31 Aug 06

                                             18        31 Aug 06*

                                             29        30 Sep 06

                                             21        31 Oct 06

                                             18        31 Oct 06*

                                             40        30 Nov 06

                                              4        30 Nov 06*

                                             17        31 Dec 06

                                             12        31 Dec 06*

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             24        30 Apr 07

B002        0002AA      M3A2 ODS             29        30 Sep 06             $613,875.38

                                             10        31 Oct 06

                                             12        31 Aug 07#

                                              4        31 Dec 07#

B003        0003AA      M7 BFIST             11        30 Sep 06             $595,187.45

                                             11        31 Oct 06

                                              9        30 Nov 06

                                              5        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

B004        0004AA      BFT Mount Prov        1        31 Jul 06             $857.45

                                             45        31 Aug 06

                                             69        30 Sep 06

                                             60        31 Oct 06

                                             53        30 Nov 06

                                             29        31 Dec 06

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             29        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

                                             12        31 Aug 07

                                              4        31 Dec 07

B005        0005AA      Fleet Stand Mods      1        31 Jul 06             $15,275.95

                                             45        31 Aug 06

                                             69        30 Sep 06

                                             60        31 Oct 06

                                             53        30 Nov 06

                                             29        31 Dec 06

                                             29        28 Feb 07

                                             22        31 Mar 07

                                             29        30 Apr 07

                                              5        31 May 07

                                              3        30 Jun 07

                                             12        31 Aug 07

                                              4        31 Dec 07

B006        0006AA      M2A2 ODS             11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07

  1
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Exhibit B

B007        0007AA      BFT Mount Prov       11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07

B008        0008AA      Fleet Stand Mods     11        30 Apr 07

                                             24        31 May 07

                                              9        30 Jun 07

B009        0009AA      M2A2 ODS             20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

B010        0010AA      BFT Mount Prov       20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

B011        0011AA      Fleet Stand Mods     20        30 Jun 07

                                             20        31 Jul 07

                                              3        31 Aug 07

*ODS Vehicles with Strap Kits

#Modification 11 changed these 16 M3A2 ODS vehicles to 16 M2A2 ODS vehicles

NOTE:  The BFT Mounting Provisions and Fleet Standard Mods will be installed on the vehicles and will be delivered with the vehicles.
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Attachment 0010

STANDARD GFM DISPOSITION INSTRUCTIONS

1.    SHIP-TO DODAAC: SW3227

      SHIP-TO ADDRESS: DEF DIST DEPOT RED RIVER

                       RECEIVING BLDG 499

                       1OTH STREET AND K AVENUE

                       TEXARKANA TX 75507-5000

                       MARK-FOR AKZ STOCK ACCOUNT, CONDITION CODE 'F'

ITEM:            P/N: 12389491, 12389415           ELECTRONIC ASSEMBLY (NSN: 2520-01-378-6042)

2.    SHIP-TO DODAAC: W802AH

                      XR W4GV USA HQ COMM ELECT CMD

                      DEFENSE DISTRIBUTION DEPOT

                      TOBYHANNA PA 18466-5059

                      MARK-FOR: RETURN OF EXCESS GOV'T FURNISHED MATERAL FOR RE-USE OR DISPOSAL

ITEM:             P/N                DESCRIPTION                     QTY                  ______________________________________________________

                  A3013367-1         SINCGARS MOUNTING BASE          79

                  SM-E 912525        MT-6146 EPLRS MOUNTING BASE      8

                  A3014053-1         SINCGARS POWER AMP MOUNTING BASE 2

                  A3256646-1         AMPLIFIER                        4

                  50787              TCIM                             4

                  50283              LCU HARD DISK DRIVE              4

                  12994725           PLATE, MOUNTING, CPU             1

                  12470820           BRACKET                          1

                  487084-255A                                         1

3.    SHIP-TO DODAAC: W80YBY PM BC PDM FSC2 WAREHOUSE

                      BLDG 978, MURPHY DRIVE

                      ATTN: RICHARD FISHER (732) 532-9316

                      FT MONMOUTH NJ 07703

                      MARK-FOR: FIELD RETURN, SERVICEABILITY UNKNOWN

ITEM:              P/N                  DESCRIPTION           QTY                   ______________________________________________

                   02-2781488-1BA       SCU                    1

                   14901-230 TL-RHC-31A RHC                    1

4.    SHIP-TO DODAAC: W45G18 WOMC STK REC ACCT DEPOT REDRVR

                      RED RIVER ARMY DEPOT

                      DDRT RECEIVING BUILDING 499

                      10 ST AND K AVENUE

                      TEXARKANA TX  75507-5000

                      MARK-FOR: FIELD RETURN, B14 STOCK ACCOUNT

ITEM:          P/N: 9376000                    THERMAL SIGHT (NSN: 1240-01-271-8060)
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